
 

Clifton Park Trunk Sewer Rehabilitation Project 

The information provided below is to update residents of Northcrest Drive, Bear 

Brook Drive, Woodbine Drive and surrounding areas.  Most of the emergency 

repair work has been completed and design is underway. 

 

Weston & Sampson, PE, LS, LA, PC is the engineering firm that has been hired to 

evaluate the existing pipe and design a repair.  The engineer is currently in the 

Preliminary Design Phase. 

Project Schedule  

 

 Preliminary & Final Design …………………….April 1 to September 30, 2018 

 

 Bid Phase (4 weeks) ……………………......…..October  2018 

 

 Award & Execute Contractor Agreement………November 2018 

 

 Construction Period (3 months) ………………..December to February  2019  

  

The schedule is an approximate look ahead to give an idea to the residents when to 

expect disturbance.  The Construction Period will be weather and/or phasing 

dependent.  The project approach is to choose non-invasive technologies that will 

minimize disturbance.  

 

While progress sometimes comes with inconveniences, we appreciate your 

patience and cooperation.  Again, Saratoga County Sewer District #1 thanks all of 

the impacted residents for your understanding during this endeavor.  Please check 

back for updates on upcoming public meetings regarding the project.   


